PRE0PROG(ROAD)/301/2020-PROG-II

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – Krishna District – PMGSY-II Batch-I – Package No.AP0901 – T01 - "Road from Nimmagadda – Vakkalagdda-Devarakota in Challapalli (M) of Krishna District" Est Cost. Rs.1351.08 Lakhs – EOAT up to 27.07.2021 without penalty – Accorded - Orders - Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 715 Dated: 02-12-2020.
Read:-

From the ENC., PR., Vijayawada, Lr.No.AE/DEE1/PMGSY-II Batch-I/Maddipatla/EOAT/Krishna/2020, dated:16.11.2020.

* * *

O R D E R :-

In the circumstances reported by the Engineer-In-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada in the reference read above, Government after careful examination of the proposal, hereby accord extension of agreement time upto 27.07.2021 without imposing penalty as delay is not attributable to the Contractor in respect of the work "Road from Nimmagadda – Vakkalagadda-Devarakota in Challapalli (M) of Krishna District".

2. The Engineer-In- Chief, Panchayat Raj, Andhra Pradesh, Vijayawada shall take necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
The Superintendent Engineer, Panchayat Raj, Krishna District.
The OSD to Minister (PR&RD, Mines & Geology).
The PS to Principal Secretary (PR&RD).
Sf/SCs.

//FORWARDED :: BY ORDER //

SECTION OFFICER